COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/07/2004

ESTIMATE SUMMARY 10:28:00
CONTID: C14510 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14510-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.5 DAYS TIME ALLOW: 30 WORK DAYS
Dowd Bridge De-Icer PERCENT TIME: 21.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE R300-113
Dowd Bridge De-Icer
NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 09/04/2004 DATE TIME STARTED 08/24/2004
250 N. MAIN ST. DATE LET 03/18/2004 DATE WORK BEGAN  08/24/2004
DATE AWARDED 03/24/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/07/2004 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 08/24/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 450,141.00 PARTICIPATING $ 242,974.40 $ 242,974.40
AWARD PROJECT AMT: $ 399,310.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 53.98% TOTAL EARNINGS 242,974.40 242,974.40
FUNDS AVAILABLE: $ 207,166.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 242,974.40 242,974.40
TOTAL CLAIMS: $ 0.00 RETATNAGE -3,162.38 -3,162.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 239,812.02 239,812.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 239,812.02 239,812.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 239,812.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14510-BID ESTIMATE RUN 09/07/2004
PROJECT: SHE R300-113 ESTIMATE NO: 0001 10:28:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00040  REMOVAL OF ELECTRICAL CONDUIT 450.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0010 613-00200 2 INCH ELECTRICAL CONDUIT 1,500.000 0.000
LF 511.000 6,847.40
13.40000 511.000 6,847.40
0015 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0020 613-07000  PULL BOX (SPECIAL) 1.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0025 613-10000  WIRING 1.000 0.000
LS 0.000 0.00
8,215.00000 0.000 0.00
0030 614-85045  *TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW 1.000 0.000
PANEL
EACH 1.000 8,280.00
8,280.00000 1.000 8,280.00
0035 614-86740  WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.660 23,298.00
35,300.00000 0.660 23,298.00
0040 614-86755  DEICING SYSTEM 1.000 0.000
LS 0.800 180,680.00
225,850.00000 0.800 180, 680.00
0045 622-00700  PUMP HOUSE 1.000 0.000
EACH 0.000 0.00
58,400.00000 0.000 0.00
0050 626-00000  *MOBILIZATION 1.000 0.000
LS 1.000 8,600.00
8,600.00000 1.000 8,600.00
0055 630-00000  *FLAGGING 250.000 0.000
HOUR 74.500 2,086.00

28.00000 74.500 2,086.00
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PCN: 14510-BID ESTIMATE RUN 09/07/2004
PROJECT: SHE R300-113 ESTIMATE NO: 0001 10:28:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-00007  *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 1.000 51.00
51.00000 1.000 51.00
0065 630-00012  *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 8.000 3,488.00
436.00000 8.000 3,488.00
0070 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 1.000 40.00
40.00000 1.000 40.00
0075 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 9.000 603.00
67.00000 9.000 603.00
0080 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 840.00
840.00000 1.000 840.00
0085 630-80359  *PORTABLE MESSAGE SIGN PANEL 23.000 0.000
DAY 23.000 7,061.00
307.00000 23.000 7,061.00
0090 630-80360  *DRUM CHANNELIZING DEVICE 30.000 0.000
EACH 10.000 350.00
35.00000 10.000 350.00
0095 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 30.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0100 630-80380  *TRAFFIC CONE 100.000 0.000
EACH 50.000 750.00
15.00000 50.000 750.00
0105 700-70010  F/A MINOR CONTRACT REVISIONS 40,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0110 700-70022  F/A OJT COLORADO TRAINING PROGRAM 250.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14510-BID ESTIMATE RUN 09/07/2004
PROJECT: SHE R300-113 ESTIMATE NO: 0001 10:28:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 450,141.00 $ 242,974.405% 242,974.40

PROJECT TOTAL CURRENT AMT $

450,141.00 $

242,974.40 $ 242,974.40



